

INITIAL PROJECT PLANNING TEMPLATE

Date	27 June 2026
Team ID	
Project Name	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Point	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Planning & Environment Setup	USN-1	As a developer, I want to set up the development environment, collect the dataset, and initialize the project structure.	3	High	Vedha Sri Tallam	26-06-2026	26-06-2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I want to clean and preprocess the flood dataset for model training.	5	High	Doprajna Sai Vadlamudi	26-06-2026	26-06-2026
Sprint-2	Machine Learning Model Development	USN-3	As a developer, I want to train and evaluate multiple machine learning models to select the best-performing model.	8	High	Doprajna Sai Vadlamudi	27-06-2026	27-06-2026
Sprint-2	Model Selection & Saving	USN-4	As a developer, I want to save the trained XGBoost model and	3	High	Doprajna Sai Vadlamudi	27-06-2026	27-06-2026

			StandardScaler using Joblib for deployment.					
Sprint-3	Flask Web Application Development	USN-5	As a user, I want to enter weather parameters through a web interface and receive flood predictions.	8	High	Madugundu Surendra, Debosmita Mukhopadhyay	28-06-2026	28-06-2026
Sprint-4	Frontend Design & Backend Integration	USN-6	As a developer, I want to integrate the Flask backend with the frontend and display prediction results dynamically.	5	Medium	Madugundu Surendra, Debosmita Mukhopadhyay	29-06-2026	29-06-2026
Sprint-4	Testing & Validation	USN-7	As a tester, I want to validate application functionality using different input scenarios and verify prediction accuracy.	3	Medium	Vedha Sri Tallam	29-06-2026	29-06-2026
Sprint-5	Deployment & Documentation	USN-8	As a developer, I want to deploy the application on Render, publish the GitHub repository, and prepare project documentation.	5	High	Doprajna Sai Vadlamudi	30-06-2026	30-06-2026